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EMP Coordinator(s): 
Sue Sakaki 

Primary Organization(s): 
  Facilities, EH&S 

EMP No.: 
  07-03B 

Aspect:   
 Solid waste 
generation (diversion) 

Objective:    
Increase solid waste diversion. 

Target: 
Increase solid waste diversion by 5% by the end of fiscal year 
2008 relative to the baseline of fiscal year 2006. 

Category: 
  X Improve    Control    Study (short term) 
 
Strategy: 

The January 24, 2007 EO 13423 requires that each federal agency “…(ii) increases diversion of solid waste as appropriate and (iii) maintains 
cost-effective waste prevention and recycling programs in its facilities.” (Section 2.e) According to the Berkeley Sanitary Service reports, the 
diversion rate is approximately 55% to 60% (calendar year 2006). This EMP will confirm the baseline data, review the findings of the 
StopWaste.org waste audit reports and implement those actions that are appropriate and work toward meet the FY08 waste diversion goals. 
Amended EMP Plan (July 2008): The waste contract is being renewed. Since there is a possibility of a new waste hauler, the pilot program to 
“revive” the recycling program (action items 6, 8, 10)  will be delayed until at least the first quarter of FY 2009.  

Actions to Achieve Objective: 
Action Lead Due Date Completion 

Date 
1. Meet with LBNL managers (Pauer, Rothermich, Llewellyn) to review Stopwaste 

report and confirm EMP approach 
Sakaki 4/20/07 4/20/07 

2. Meet with Berkeley Sanitary Service (Parenti) to clarify tonnage and service Norem 5/1/07 5/15/07 
3. Research food scrap recycling vendors for BL   Norem 5/11/07 5/10/07 
4. Establish baseline data for trash and recyclables Norem 5/30/07 5/30/07 
5. Train janitor staff, including wastebasket liner removal practices Sakaki/Llewelyn 11/30/07 5/23/08 
6. Prepare recycling outreach and awareness material(s)  Sakaki/Llewelyn/Rothermich TBD  
7. Work with cafeteria to implement food scrap recycling Llewelyn 1/30/08  2/25/08 
8. Launch Pilot Program at Bldg 90 – Renewed and Revived Recycling Sakaki/Llewelyn/Rothermich TBD  
9. Modify solid waste/recycling contracts to support objective  Llewelyn 10/08  
10. Assess Building 90 program, make recommendations for expansion Sakaki/Llewelyn/Rothermich TBD   

Metrics (Environmental Performance Indicators): 
1. Square footage of Lab area (Hill and 937)  
2. Tons of solid waste collected and landfilled 
3. Tons of recyclables collected 
4. % diverted from landfill 
5. $ paid for waste collection and recycling 
Resources Required (Optional): 

 


